COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/18/2008

ESTIMATE SUMMARY 16:14:39
CONTID: C16605 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16605-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 7/31/20( FIXED COMPLETION DAT
US 550 Red Mountain Pass Resurfacing PERCENT TIME: 55.10 ORIG TIME ALLOW: 7/31/20( FIXED COMPLETION DAT

PROJECT NO: C 5502-063

US 550 Red Mountain Pass Resurfacing

NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN OURAY
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 06/17/2008 DATE TIME STARTED 04/25/2008
2273 RIVER ROAD DATE LET 02/07/2008 DATE WORK BEGAN 06/02/2008
DATE AWARDED 04/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,859,853.10 PARTICIPATING $ 28,450.00 $ 28,450.00
AWARD PROJECT AMT: $  4,515,688.50 NON-PARTICIPATING 1,320,161.02 1,320,161.02
PERCENT COMPLETE: 19.66% TOTAL EARNINGS 1,348,611.02 1,348,611.02
FUNDS AVAILABLE: $ 5,511,242.08 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,348,611.02 1,348,611.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,352.33 -38,352.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,310,258.69 1,310,258.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,310,258.69 1,310,258.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,310,258.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16605-BID ESTIMATE RUN 06/18/2008
PROJECT: C 5502-063 ESTIMATE NO: 0001 16:14:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 415.000 0.000
EACH 0.000 0.00
4.60000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 200 610.000 0.000
SY 356.700 6,277.92
17.60000 356.700 6,277.92
0015 203-01140 ROLLING 80.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0020 203-01500 BLADING 80.000 0.000
HOUR 38.500 7,700.00
200.00000 38.500 7,700.00
0025 203-01590 FRONT END LOADER (RUBBER TIRE) 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0030 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0035 203-02330 LABORER 40.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0040 208-00002 EROSION LOG (12 INCH) 700.000 0.000
LF 540.000 5,940.00
11.00000 540.000 5,940.00
0045 208-00020 SILT FENCE 1,000.000 0.000
LF 700.000 7,700.00
11.00000 700.000 7,700.00
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,800.00000 0.000 0.00
0055 208-00206 EROSION CONTROL SUPERVISOR 50.000 0.000
DAY 5.000 1,475.00

295.00000 5.000 1,475.00
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PCN: 16605-BID ESTIMATE RUN 06/18/2008
PROJECT: C 5502-063 ESTIMATE NO: 0001 16:14:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0065 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
2,850.00000 0.000 0.00
0070 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
1,170.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
2.80000 0.000 0.00
0080 304-09014 AGGREGATE BASE COURSE (SPECIAL) 9,320.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0085 403-36400 *HOT MIX ASPHALT (GRADING SX) (75) 40,815.000 0.000
TON 12,831.690 680,079.57
53.00000 12,831.690 680,079.57
0090 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,653.000 0.000
TON 901.010  499,159.54
554.00000 901.010 499,159.54
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 25,489.000 0.000
GAL 4,451.090 6,676.64
1.50000 4,451.090 6,676.64
0100 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 406.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0105 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 54.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0110 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 104.000 0.000
EACH 0.000 0.00

37.00000 0.000 0.00
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PCN: 16605-BID ESTIMATE RUN 06/18/2008
PROJECT: C 5502-063 ESTIMATE NO: 0001 16:14:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00041  *DELINEATOR (FLEXIBLE) (TYPE I) 50.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0120 625-00000  CONSTRUCTION SURVEYING 1.000 0.000
Ls 0.000 0.00
2,000.00000 0.000 0.00
0125 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.600 70,200.00
117,000.00000 0.600 70,200.00
0130 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.500 1,150.00
2,300.00000 0.500 1,150.00
0135 627-00001  *PAVEMENT MARKING PAINT 2,664.000 0.000
GAL 572.350 12,019.35
21.00000 572.350 12,019.35
0140 627-00005  *EPOXY PAVEMENT MARKING 890.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0145 627-30324  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 76.000 0.000
(TYPE I)
SF 0.000 0.00
16.00000 0.000 0.00
0150 627-30329  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 24.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0155 630-00000  *FLAGGING 2,200.000 0.000
HOUR 463.500 10,660.50
23.00000 463.500 10,660.50
0160 630-00007  *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 5.000 575.00
115.00000 5.000 575.00
0165 630-00012  *TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 15.000 9,450.00

630.00000 15.000 9,450.00
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PCN: 16605-BID ESTIMATE RUN 06/18/2008
PROJECT: C 5502-063 ESTIMATE NO: 0001 16:14:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000
EACH 2.500 85.00
34.00000 2.500 85.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 0.000
EACH 9.500 437.00
46.00000 9.500 437.00
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 0.000
SF 16.000 288.00
18.00000 16.000 288.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0200 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 62.500 287.50
4.60000 62.500 287.50
0205 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
0210 700-70002 F/A ANTICIPATED CMO 1,657,941.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 260,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16605-BID ESTIMATE RUN 06/18/2008
PROJECT: C 5502-063 ESTIMATE NO: 0001 16:14:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 65,782.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70023 F/A ON-THE-JOB TRAINEE 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70025 F/A QUALITY INCENTIVE PAYMENT 309,341.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,831,403.10 $1,320,161.025 1,320,161.02
CAT NOO0400 CONSTRUCTION ENGINEERING
0255 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 13,750.00
13,750.00000 1.000 13,750.00
0260 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0265 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 700.00
350.00000 2.000 700.00
CAT 0400 CURRENT AMT $ 28,450.00 $ 28,450.00 8 28,450.00
PROJECT TOTAL CURRENT AMT $ 6,859,853.10 $1,348,611.02 3 1,348,611.02



